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SUPPLY DIVISION WEEKLY REPORT

PERIOD ENDING 27 DECEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:
Negative.
II. Items or Events of Major Interest that have Occurred During

the Preceding Week:

25X1

The contractor has completed Phase I of the construction
effort which consists of the administrative/warehouse building and

motor pool building. The inspection and acceptance is scheduled
25X1 for 3 January 1984.

III. Significant Events Anticipated During the Coming Week:

Negative.
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